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WORK ASSIGNMENT DESCRIPTION

The purpose of this work assignment is to provide expert witness/
consultation for collection and subsequent analysis of low levels of
hazardous materials in ground water beneath the Reilly Tar site. The
sampling method will be validated and then samples will be collected at
the site and shipped to the selected laboratory for analysis.

EPA Coordinators: Paul Bitter, Region V
Sharon Foote - HQ

\

Subcontractor: Willard E. Wood
GCA Personnel: Barbara Myatt
Deliverables: GCA will submit briefings, as necessary, and a final

report by 10 June 1984. Perlod of performance is
through 10 June 1984.

TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD

To subcontract Will Wood to perform work on this work assignment and
Will Wood to begin work; review of protocol for QA requirements.

WORK ACCOMPLISHED/RESULTS ACHIEVED

A detailed cost quotation for performance of work on thls task was
received from Will Wood on April 25, 1984. A subcontract was prepared
and copies sent simultaneously to Will Wood for signature and to EPA for
approval.

In a telecon with Paul Bitter of EPA on April 19, 1984, GCA was
informed that EPA was having difficulty obtaining a laboratory to
participate in this project. EPA Headquarters is continuing to work on
this problem, but until a laboratory is determined, no technical work may
be performed on this task.

During the period, the QA Manager completed her review of the Wood
and Kimble sampling and analytical protocol. She determined that the
"Protocol for Pollutant Source Identification Study” satisfies the
requirements of a QA Project Plan and approved the Protocol in lieu of a
geparate QA Project Plan. Her QA Review Report 1is included as an
attachment to this monthly report.

PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN
No problems were encountered during the reporting period.
ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

Following subcontract approval and determination of an analytical
laboratory, Will Wood may begin work.
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' R. M. Ellersick
QA Review of "Protocol for Pollutant Source Identification Study"

This 147 page Protocol was reviewed for Its suitability as a (A Project Plan

for the sampling and analysis activities related to the Reilly Tar site to

be conducted by Chemist BIll Wood under subcontract to GCA on this Work
Assignment. Although the Protocol does not exactly follow the EPA format

given in "Interim Guidel ines and Specifications for Preparing Quality Assurance
Project Plans", the most important intormation is provided in great detail.

The review copy does not identify the isotopically-labceled compounds to bhe

used as field and laboratory standards for analysis of semivolatile and volatile
organic compounds; these compounds can be specified by the analytical laboratory.

In my opinion, this docuuent fully satisfies the requirement for a QA Praject

Plan for this Work Assignment; this mero constitutes GCA appruval of the Protucol
in 1ieun of a QA Project Plan.

/JJ{Q_A 8 _EM_

RusceMary FAlersick
A Manager

RME/cf

ce: P. Bitter, EPA
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1.0 WORK ASSIGNMENT DESCRIPTION

The purpose of this work assignment is to provide expert witness/
consultation for analysis and identification of low levels of hazardous
materials in ground water beneath the Reilly Tar site. The analytical
laboratory will be evaluated and selected. Following collection at the
site, samples will be shipped to the laboratory for analysis. Quality
assurance and chain-of-custody procedures will be monitored. Analytical
data will be interpreted.

EPA Coordinators: Paul Bitter, Region V
Sharon Foote - HQ

Subcontractor: Dr. Brenda Kimble
GCA Personnel: Barbara Myatt
Deliverables: GCA will submit briefings, as necessary, and a final

report by 10 June 1984. Period of performance is
through 10 June 1984.

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD

To subcontract Dr. Brenda Kimble to perform work on this work
assignment and Dr. Kimble to begin work. QA Review of protocol to be
completed.

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED

Problems with subcontracting Dr. Kimble have not yet been resolved.
Dr. Kimble has agreed to submit to GCA a written statement of her
objection to the subcontract and her proposed revisions to the language
of the clause in question. GCA could then request that EPA revise our
Prime Contract so that we may accommodate Dr. Kimble. The delays caused
by this procedure are not detrimental to the progress of the task because
of the present lack of an analytical laboratory.

In a telecon with Paul Bitter of EPA on April 19, 1984, GCA was
informed that EPA was having difficulty obtaining a laboratory to
participate in this project. EPA Headquarters is continuing to work on
this problem, but until a laboratory is determined, no technical work may
be performed on this task.

During the period, the QA Manager completed her review of the Wood
and Kimble sampling and analytical protocol. She determined that the
"Protocol for Pollutant Source Identification Study” satisfies the
requirements of a QA Project Plan and approved the Protocol in lieu of a
separate QA Project Plan. Her QA Review Report is included as an
attachment to this monthly report.
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PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN

No problems were encountered during the reporting period.
ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

Pending resolution of subcontracting problems, Dr. Brenda Kimble

will be subcontracted to perform work on this assignment. She will begin
work when a laboratory is obtained by EPA. '
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213 Burlington Road
G A e Bedtford Mass C1730
C Technology Division 1617) 2755144
To 1-625-164 Files Date 3 April 1984

From R. M. Ellersick
Subject QA Review of "Protocol for Pollutant Source Identification Study"

This 147 page Protocol was reviewed for its suitability as a QA Project Plan
for the analytical and quality assurance activities related to the Reilly Tar
Site to be conducted by Expert Witness, Dr. Brenda Kimble under subcontract to
GCA on this Work Assignment. Although the Protocol does not exactly follow the
EPA format given in "Interim Guidelines and Specifications for Preparing Quality
Assurance Project Plans" the most important information is provided in great
detail. The review copy does not identify the isotopically-labeled compounds

to be used as field and laboratory standards for analysis of semivolatile and
volatile organic compounds; these compounds can be specified by the analytical
laboratory.

In my opinion, this document fully satisfies the requirement for a QA Project
Plan for this Work Assignment; this memo constitutes GCA approval of the Pro-
tocol in lieu of a QA Project Plan. '

RoseMary El)Yersick
QA Manager

RME/cf

cc: P. Bitter, EPA
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WORK ASSIGNMENT DESCRIPTION

The purpose of this Work Assignment is to provide analysis of ground
water contaminants, asslist litigatlon teams, and prepare enforcement
support documents for the Reilly tar case in St. Louis Park, MN.

EPA Coordinators: Michael Kosakowskl - HQ
Paul Bitter - Region V

Subcontractors: Geraghty and Miller, Inc.

GCA Personnel: Russell Wilder
Pablo Huldobro
Diane Heineman

Deliverables: Briefing - to be determined
Draft Final Report - to be determined

TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD
Await direction from EPA to provide litigation support.

WORK ACCOMPLISHED/RESULTS ACHIEVED

GCA contacted Paul Bitter concerning utilization of this support.
He informed us that he still intended to utilize Geraghty and Miller and

would let us know.

PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN

There were no technlcal or managerial problems encountered during
the reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

Upon request and under the direction of the EPA Project Officer,
services will be provided as required.
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WORK ASSIGNMENT DESCRIPTION

The purpose of this Work Assignment is to provide analysis of ground
water contaminants, assist litigation teams, and prepare enforcement
support documents for the Reilly tar case in St. Louis Park, MN.

FEPA Coordinators: Michael Kosakowski - HQ
Paul Bitter - Region V

Subcontractors: Geraghty and Miller, Inc.

GCA Personnel: Russell Wilder
Pablo Huidobro
Diane Heineman

Deliverables: Briefing - to be determined
Draft Final Report - to be determined

(Period of Performance is through December 31, 1984)
TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD
Await direction from EPA to provide litigation support.
WORK ACCOMPLISHED/RESULTS ACHIEVED
GCA contacted Paul Bitter concerning utilization of this support.
He informed us that he still intended to utilize Geraghty and Miller and
would let us know.

PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN

There were no technical or managerial problems encountered during
the reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

Upon request and under the direction of the EPA Project Officer,
services will be provided as required.
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WORK ASSIGNMENT DESCRIPTION

The purpose of this task is to subcontract Warren Thompson, Ph.D.,
to assist EPA and DOJ attorneys in the Rellly Tar case. Dr. Thompson
will provide input related to process technology and operation of the
coal tar distillation plant at the site.

EPA Coordinators: Sharon Foote, Headquarters
Paul Bitter, Region V

Subcontractor: Warren Thompson, Ph.D.
GCA Personnel: Anne Marile Desmarails
Deliverables: Monthly Progress Reports

Draft Final Report

TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD

The technical objectives for this reporting period were to submit
the Work Plan, subcontract Dr. Thompson, and begin work on the Work
Asgignment.

WORK ACCOMPLISHED/RESULTS ACHIEVED

Dr. Thompson was subcontracted and the Work Plan was submitted. GCA
has not received a monthly report from Dr. Thompson reporting his
activities during the reporting period.

PROBLEMS ENCOUNTERED AND REMEDIAL ACTION TAKEN
Dr. Thompson has not submitted a monthly report.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORT PERIOD

Dr. Thompson will work on the Work Assignment.



non-responsive




—— .

Al

TECHNICAL SUPPORT FOR ENFORCEMENT AT
HAZARDOUS WASTE SITES

Monthly Progress Report No. 9, for the
period: March 1 through March 31, 1984

non-responsive

Prepared for

U.S. ENVIRONMENTAL PROTECTION AGENCY
Office of Waste Programs Enforcement
Washington, D.C. 20460

non-responsive

Contract No. 68-01-6769
Work Assignment No. 83-032
Effective Date: 7-29-83

Drilling Logs Assessment,
Reilly Tar Site, Minnesota

Reglion V

April 1984

GCA CORPORATION
GCA/TECHNOLOGY DIVISION
Bedford, Massachusetts

Dot -2
W



-

1.0 WORK ASSIGNMENT DESCRIPTION
Prepare an evaluation of the geology of the Reilly Tar Site based on
approximately 300 soil boring logs. The work will be accomplished in
four tasks:
1. Preparation of Standardized Geologlc logs

2. Interpretation of Geologic Cross-Sections and Contour Plots

3. Assessment of Soil Boring Logs for Direct Evidence of the
Presence of Coal Tar or Related Contaminants

4, Correlation of Geologic Strata with Drilling Data such as Blow

Count.
EPA Coordinator: Michael Kosakowski - HQ
Paul Bitter - Region V
Subcontractors: No subcontractors
GCA Personnel: David Cogley
Pablo Huidobro
Diane Heineman
Tom Fitzgerald
Deliverables: Draft Final Report: October 6, 1983

2.0 TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD

Objectives for this reporting period were to continue preparation of
the draft final report upon instructions from the Regional Contact.

3.0 WORK ACCOMPLISHED/RESULTS ACHIEVED

No work was accomplished during the reporting period.
4.0 PROBLEMS ENCOUNTERED AND REMEDIAL ACTION TAKEN

No problems were encountered during this reporting period.
5.0 ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

The Regional Contact will be consulted for further instructions,
Preparation of draft final report will continue.
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WORK ASSIGNMENT DESCRIPTION .

The purpose of this Work Assignment is to provide analysis of ground
water contaminants, assist litigation teams, and prepare enforcement
support documents for the Reilly tar case in St. Louis Park, MN.

EPA Coordinators: Michael Kosakowski - HQ
Paul Bitter - Region V

Subcontractore: Geraghty and Miller, Inc.
GCA Personnel: Russell Wilder
Pablo Huidobro

Diane Heineman

Deliverables: Briefing - to be determined
Draft Final Report - to be determined

(Period of Performance is through December 31, 1984)
TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD

This work assignment was received at GCA on July 20, 1983. The
objective for the reporting period was therefore to produce the work
plan. GCA coordinated with EPA Headquarters and the Region in an attempt
to more fully define the scope of work. Mr. James Geraghty was asked to
supply cost data.

WORK ACCOMPLISHED/RESULTS ACHIEVED
Information was gathered from which to write the Work Plan.
PROBLEMS ENCOUNTERED AND REMEDIAL ACTIONS TAKEN

There were no technical or managerial problems encountered during
the reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING

A vork plan will be produced and Geraghty and Miller will be
retained under contract.
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WORK ASSIGNMENT DESCRIPTION
Prepare an evaluation of the geology of the Reilly Tar Site based on
approximately 300 soil boring logs. The work will be accomplished in
four tasks:
1. Preparation of Standardized Geologic logs.

2. Preparation of Geologic Cross Sections and Contour Plots.

3. Assessment of Soil Boring Logs for Direct Evidence of the
Presence of Coal Tar or Related Contaminants.

4. Correlation of Geologic Strata with drilling data such as Blow

Count.
EPA Coordinator: Michael Kosakowski - HQ
Paul Bitter - Region V
Subcontractors: No subcontractors
GCA Personnel: David Cogley
Pablo Huidobro
Dave P. Heineman
Daniel Goode
Tom Fitzgerald
Deliverables: Draft Final Report: October 6, 1983

TECHNICAL OBJECTIVES FOR THIS REPORTING PERIOD

This work assignment was received at GCA on August 3, 1983.
WORK ACCOMPLISHED/RESULTS ACHIEVED

No work was accomplished during this reporting period.
PROBLEMS ENCOUNTERED AND REMEDIAL ACTION TAKEN

No problems were encountered during this reporting period.
ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

A Work Plan will be prepared to include GCA's technical response to
the scope of work as described in the Work Assignment. GCA personnel

will travel to Roseville, Minnesota to compile and standardize the
existing boring logs.





